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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to incorporate the requirements of RCC 2G and  extend the  period of performance end date from July 15,
 2019 to September 27, 2019, 2019. All other terms and conditions remain unchanged..

1  CONTRACT ID CODE PAGE OF  PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 02-Aug-2019

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street , County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N3225319F0033

10B. DATED  (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

13-May-2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14   The hour and date specified for receipt of Offer  is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers   FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER   If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT  MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-1 Alt. II Changes Fixed Price

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor X is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00002

2  AMENDMENT/MODIFICATION NO 5  PROJECT NO (If applicable)

6  ISSUED BY

3  EFFECTIVE DATE

02-Aug-2019

CODE

PEARL HARBOR NAVAL SHIPYARD & MF
667 SAFEGUARD ST., STE 100,
JBPHH HI 96860-5033

N32253 7  ADMINISTERED BY  (If other than item 6)

4  REQUISITION/PURCHASE REQ  NO

CODE

See Item 6

CONFLUENCE CORPORATION
REGAL SERVICE COMPANY
653 MAPUNAPUNA ST STE A
HONOLULU HI 96819-2076

FACILITY CODE0KWN1CODE

ronnie roscoe@navymilEMA L:808-473-8000TEL:

RONN E S ROSCOE / CONTRACTING OFFICER

 Modification Control Number: hdooleyd1910861
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        RCC 2G 
Work Item  514-11-002 RCC 2G 
 
1.3.2.1 Quantity (One EA): No. 6 Air Handling Fan Motor  
 
3.2.3.1 Remove existing and install new equipment listed in 1.3.2.1, in accordance with manufacturer's instructions as 
directed by the SUPERVISOR. 
 
4.1 RCC linked to CFR 022.  
  
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $1,691.44 from $497,035.54 (EST) to $498,726.98 (EST).  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 1001  
                The unit price amount has increased by $1,691.44 from $497,035.54 to $498,726.98.  
                The total cost of this line item has increased by $1,691.44 from $497,035.54 (EST) to $498,726.98 (EST).  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 1001 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 14-MAY-2019 TO 

15-JUL-2019  
N/A  PEARL HARBOR NAVAL SHIPYARD & 

IMF 
 

667 SAFEGUARD ST., STE 100, 
JBPHH HI 96860-5033 

 
FOB:  Destination  

N32253  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

(b) (6)

(b) (6)
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  POP 14-MAY-2019 TO 

27-SEP-2019  
N/A  PEARL HARBOR NAVAL SHIPYARD & 

IMF 
 

667 SAFEGUARD ST., STE 100, 
JBPHH HI 96860-5033 

 
FOB:  Destination  

N32253  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $1,691.44 from 
$497,035.54 to $498,726.98.  
         
CLIN 1001:  
          
        AA: 1791804 70BA 257 32253 0 045924 2D Q47266 3225390959MP 3225390959MP (CIN 
N3225319RQ472660001) was increased by $1,691.44 from $497,035.54 to $498,726.98  
 
(End of Summary of Changes)  
 
 
 

(b) (6)

(b) (6)




